
1 

M E M O R A N D U M 

                                                   EUGENE WATER & ELECTRIC BOARD  

 

 
TO: Commissioners Brown, Mital, Helgeson, Manning and Simpson 

FROM: Mel Damewood, Engineering Manager  

DATE: March 21, 2014 

SUBJECT: Project Update and Request for Contract Approval 

 Leaburg Dam Roll Gate 2 Hoist Replacement 
 

OBJECTIVE:  Board Action 
 
 

Issue 

 

EWEB has received bids to replace the failed Roll Gate 2 hoist system at Leaburg Dam.  Staff 

recommends award of the contract to the apparent responsible low bidder.  In addition, due to 

higher costs than what were anticipated during the 2014 budgeting process (which occurred early 

in the hoist replacement design process), staff requests approval of a project budget amendment, 

which is included in the Budget Amendment being proposed for the annual April True-up of the 

Capital Budget. 

 

Background 

 

Flow control at Leaburg Dam is provided by three 100-foot-wide by 16-foot-tall roll gates.  In 

2004, each roll gate was equipped with a hydraulic motor and chain drive hoist system, which 

positions the gate to maintain a predetermined water level in Leaburg Lake.   

 

On January 19, 2012, the hydraulic motor for Roll Gate 2 failed, causing the gate to free fall into 

the fully closed position.  On-site repair efforts proved unsuccessful.  Consequently, the motor 

was removed, disassembled, and inspected.  The inspection revealed that the motor had failed 

catastrophically.  The reasons for the failure are not known with certainty. 

 

A consulting engineering firm was retained in February 2013 to design the replacement hoist 

system.  The consultant struggled to perform their scope of work and EWEB staff identified 

significant electrical and control system design problems that needed to be resolved. The 

consultant submitted final design documents in early February 2014 and the hoist replacement 

was advertised for bidding on February 14, 2014. 

 

In November 2013, EWEB issued a separate contract for installation of a bulkhead in front of 

Roll Gate 2, which will isolate the roll gate from Leaburg Lake and permit inspection of the gate 

exterior and comprehensive testing of the new hoist in a dewatered condition.   
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Because Roll Gate 2 experienced a free fall and subsequent impact on the concrete spillway, 

Engineering and Operations staff are conducting thorough structural inspections of the gate to 

ascertain any impact damage.  On January 27, 2014, staff inspected the interior of the roll gate 

and found no significant structural damage.  Staff will complete the exterior inspection of the roll 

gate after the bulkhead is in place.     

 

After work on Gate 2 is completed, staff recommends authorizing the contractor to proceed with 

installation of the bulkhead in front of Gates 1 and 3.  This will allow staff to inspect these gates 

and comprehensively test their existing hoist systems in a dewatered condition.  It has been 10 

years since Gates 1 and 3 have been inspected and this effort will allow staff to detect indications 

of problems that might be developing with the existing systems and thus reduce the chance of 

another catastrophic failure.   

 

Work at Leaburg Dam is anticipated to proceed as follows: 

 

 Install bulkhead for Gate 2 

 Install new hoist for Gate 2 

 Test Gate 2 

 Inspect Gate 2 

 Remove Gate 2 bulkhead 

 Install bulkhead and test and inspect Gates 1 and 3 sequentially  

 

Hoist Replacement Bid Summary 

 

The construction contract was advertised on February 14, 2014.  One bid was received and 

opened on March 13, 2014.  Knight Construction’s bid of approximately $1.75 million compares 

to the Engineer’s Estimate of $1.6 million. 

 

Budget Status 

 

The current 2014 budget for completion of the roll gate work is $1,186,000.  The 2014 budget 

was based in large part on the hoist consultant’s original construction cost estimate of $830,000.  

Since the development of this budget, the following changes have occurred: 

 

 Hoist bid price.  The hoist replacement bid price of $1.75 million is more than double the 

consultant’s original $830,000 construction cost estimate.  While the consultant’s cost 

estimate increased over the course of design, the bid price is $450,000 higher than the 

consultant’s final construction cost estimate, and $150,000 higher than the official 

Engineer’s Estimate. 

 

 Negotiated scope reductions.  Because of the high bid price, staff entered into discussions 

with the hoist replacement bidder, Knight Construction.  Reductions in scope resulted in 

a cost reduction of $136,000. 

 

 Concerns with the consultant’s electrical and control system design.  As stated 

previously, significant staff time has been invested to modify and improve the design 
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documents.  It is anticipated that this need for increased staff time will be ongoing as the 

construction process reveals additional design shortcomings.  Due to concerns about 

these deficiencies, $100,000 has been budgeted for a 3rd Party firm with specific 

expertise in large gate hoists to assist with construction inspections, testing, and 

commissioning.  Similarly, the in-house engineering staff budget was increased by over 

$200,000. 

 

 Higher than expected bulkhead bids.  The bid price of the bulkhead work was $399,000, 

significantly higher than the bulkhead design consultant’s construction cost estimate of 

$280,000.   

 

 Operations staff assistance and training.  Approximately $46,000 of Operations staff time 

was added to the budget for control system programming modifications, training, and 

commissioning.  It was previously assumed that this work would be covered under the 

Leaburg/Walterville operation and maintenance budget. 

 

 Repairs to the dam’s three pier houses were added to the hoist replacement contract.  

These repairs included replacing leaking roofs (to protect electrical equipment), and 

safety improvements such as replacement of substandard floor hatches and guard railing.  

Costs for these improvements are included in the bid price. 

 

A budget comparison is shown in the table below.  Line items are organized into the following 

categories: 

 

 Additional engineering and operations 

 Construction cost estimating issue 

 Scope changes 

 Budget transfer 

 

Item Original 2014 

budget, $ 

Recommended 

2014 budget, $ 

Description 

        

Bulkhead for Gates 1 & 3 150,000 189,000 Construction cost estimating 

issue 

Hoist replacement bid 830,000 1,753,000 (a) Construction cost estimating 

issue 

Hoist negotiated cost 

reductions 

0 -136,000 Scope change 

Hoist bid subtotal and 

recommended authorization 

-- 1,617,000 -- 

Spare parts for hydraulic 

power units (Gates 1 and 3) 

0 10,000 Scope change 

3
rd

 party assistance during 

construction 

0 100,000 Additional engineering and 

operations 
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EWEB Engineering staff 

time 

101,000 306,000 Additional engineering and 

operations 

EWEB Operations staff time 25,000 71,000 Additional engineering and 

operations 

Allowance for electrical and 

control system change 

orders 

0 100,000 Additional engineering and 

operations 

Consultants (b) 50,000 164,000 Additional engineering and 

operations 

    Overhead 30,000 70,000   

        

Subtotal 1,187,000 2,627,000   

        

Gate 2 bulkhead installation  Budgeted for 

2013 

230,000 Budget transfer 

        

Total 1,187,000 2,857,000   

 

Notes: 

(a) Includes cost of scope change for pier house improvements (new roofs and safety 

improvements) estimated at $54,000. 

(b) Includes hoist replacement consultant and bulkhead installation consultant 

 

 

Requested Board Action 

 

Staff recommends the Board approve award of the Leaburg Dam Roll Gate 2 Hoist Replacement 

contract to Knight Construction.  In addition, staff requests Board approval of the requested 

budget amendment to permit completion of the recommended work at Leaburg Dam. 

 

If there are any questions or if more information is needed, please contact Mark Zinniker, 

Generation Engineering Supervisor, at 541.685.7449 or at Mark.Zinniker@eweb.org. 

 

mailto:Mark.Zinniker@eweb.org
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EWEB BOARD AGENDA ITEM ACTION REQUEST 
For Contract Awards, Renewals, and Increases generally over $1 million 

 
The Board is being asked to approve a contract with Knight Construction & Supply, Inc. for construction 
services.     
 
Backgrounder (“See backgrounder information”) Yes  
 
Board Meeting Date:   April 1, 2014      

Project Name/Contract#:  LB Dam Roll Gate Hoist Replacement/057-2013 

Primary Contact: Mel Damewood  Ext. 7145  

Secondary Contact: Roger Gray   Ext. 7130  

Purchasing Contact:  Sarah Gorsegner  Ext. 7348  

 
Contract Amount: 
Original Contract Amount:  $1,617,000     

Additional $ Previously Approved: $ n/a     

Invoices over last approval:  $ n/a     

Percentage over last approval:    n/a % 

Amount this Request:   $1,617,000     

Resulting Cumulative Total:  $1,617,000     
 
Contracting Method: 
Method of Solicitation:    Formal Invitation to Bid   

If applicable, basis for exemption:  n/a      

Term of Agreement: November 11, 2014    

Option to Renew? No      

Approval for purchases “as needed” for the life of the contract No   

Narrative: 
 
In January, 2012 the hydraulic motor for the Roll Gate 2 Hoist at Leaburg Dam catastrophically failed.  The hoist is 
a critical system component used to lower and raise the gate.  To remain in compliance with Federal Energy 
Regulatory Commission (FERC) and EWEB standard operations requirements the equipment needs to be 
replaced.  Work will include installing a new gate hoist, including electric motor, gear train, braking system, variable 
speed drive, and ancillary devices.  Additional associated work will require fabrication of a new base plate to 
support the gearbox, modifications to control programming and sensing equipment, upgrades to the pier house 
roofing and railings, and other work associated with the replacement, testing, and commissioning of the equipment.  
EWEB requires the experience of a specialized construction firm with experience in gate replacement and repairs. 
 
Staff issued a formal Invitation to Bid in February, 2014.  Fourteen companies reviewed the project and 2 prime 
contractors attended the mandatory pre-bid meeting.  EWEB received one responsive and responsible bid from 
Knight Construction & Supply, Inc. of Deer Park, Washington.  Knight Construction has 44 years of heavy 
construction experience.  Their work experience has included gate repairs at several northwest hydroelectric 
locations; their project superintendent has been with the company for 17 years and has direct experience with Gate 
Repairs. 
 
EWEB engaged in negotiations with the contractor to value engineer the price of the project to within budget.  The 
engineers estimate was $1.6 million and EWEB has negotiated a savings of $136,000 to $1,617,000.   
 
ACTION REQUESTED: 

Management requests Board approve a contract with Knight Construction and Supply, Inc. for construction 
services.  Funds for this work were budgeted for 2014; the project will require a budget amendment as outlined in 
the backgrounder.  

Action Requested: 

    x  Contract Award 
  Contract Renewal 
  Contract Increase 
  Other 

Form of Contract: 

  Single Purchase 
  Services 
  Personal Services 
    x  Construction 
  IGA 
    Price Agreement 
  Other 

Funding Source: 

    x  Budget 
  Reserves 
  New Revenue 
  Bonding 
  Other 
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SIGNATURES: 
 
Project Coordinator:              
 
Manager:          
 
Purchasing Manager:        
                                         
General Manager:         
                                             
Board Approval Date:         
 
Secretary/Assistant Secretary verification:        
 


